

ONEIDA COUNTY BOARD OF ACQUISITION AND CONTRACT

RESOLUTION NO.

RE: APPROVAL OF CHANGE ORDER NO. 2 BETWEEN ONEIDA COUNTY, THROUGH ITS DEPARTMENT OF WATER QUALITY AND WATER POLLUTION CONTROL, AND C. O. FALTER CONSTRUCTION CORP.

WHEREAS, This Board is in receipt of Change Order No. 2 to Contract #133649, between Oneida County, through its Department of Water Quality and Water Pollution Control, and C. O. Falter Construction Corp., and such change order increases the final contract price by \$289,555.59, from \$42,262,101.00 to \$42,551,656.59 to compensate the vendor for changes made following the commencement of the project, and such change order further extends the Substantial Completion date to April 25, 2025 and the Final Completion date to May 23, 2025, and

WHEREAS, Said Change Order must be approved by the Oneida County Board of Acquisition and Contract, now, therefore, be it hereby

RESOLVED, That the Oneida County Board of Acquisition and Change Order No. 2 to Contract # 133649, between Oneida County, through its Department of Water Quality and Water Pollution Control, and C. O. Falter Construction Corp., increasing the final contract price by \$289,555.59, from \$42,262,101.00 to \$42,551,656.59 to compensate the vendor for changes made following the commencement of the project, and such change order further extending the Substantial Completion date to April 25, 2025 and the Final Completion date to May 23, 2025.

DATED:

Adopted by the following vote:

AYES NAYS ABSENT