

- d. **Change Order 2 - C.O. Falter Construction (Contract C-8A - Secondary Treatment Upgrades)**

Competing Proposal	_____
Only Respondent	_____
Sole Source RFP	_____
Other	<u> X </u>

ONEIDA COUNTY BOARD OF LEGISLATORS CONTRACT SUMMARY

Name & Address of Vendor:

C.O. Falter Construction Corp
403 W. Bear St.
Syracuse, NY 13204

Title of Activity or Service:

Contract C-8A-General Construction
Secondary Treatment Upgrades
Change Order No. 2 – Contingency Allowance Adjustment

Proposed Dates of Operation:

n/a

Client Population/Number to be Served:

110,000 people

Summary Statements

- 1) Narrative Description of Proposed Services: The purpose of Change Order No. 2 is to increase the dollar amount in the Payment Item A-5 – Contingency Allowance by \$289,555.59. This will provide supplemental funds necessary to pay additional costs related to material cost escalations that were incurred over the course of the project due to delays and restrictions related to the Covid-19 Pandemic. The contract price will increase from \$42,262,101.00 to \$42,551,656.59.
- 2) This proposed change order also includes changes in the dates of Substantial Completion and Final Completion are extended to April 25, 20205 and May 23, 2025, respectively to accommodate the delays and restrictions which impacted the overall project schedule.
- 3) Program/Service Objectives and Outcomes: Close out the Construction Contract C-8A – General Construction, at the Oneida County Water Pollution Control Plant.
- 4) Program Design and Staffing: Ramboll (Construction Manager) recommends the adoption of this Change Order.

Total Funding Requested: \$42,551,656.59.

Account #: HG-WPC 813

Oneida County Dept. Funding Recommendation: \$42,551,656.59.

Proposed Funding Sources (Federal \$/State \$/County \$): Funding comes from CWSRF financing through the New York State Environmental Facilities Corporation.

Cost Per Client Served: n/a

Past Performance Data: C.O. Falter Construction Corp. performance has been satisfactory under this contract.

O.C. Department Staff Comments: The Department recommends approval of this Change Order.



Date of Issuance: March 7, 2025	Effective Date: March 7, 2025
Owner: Oneida County (Oneida County Sewer District)	Owner's Contract No.: 2109
Contractor: C.O. Falter Construction Corp.	Contractor's Project No.: C-8A-113
Engineer: O'Brien & Gere / Ramboll (OBG)	Engineer's Project No.: 1940100870
CM: O'Brien & Gere / Ramboll (OBG)	
Project: WPCP Secondary Treatment Upgrades	Contract Name: C-8A General Construction

The Contract is modified as follows upon execution of this Change Order:


- 1. Additional Funding of Bid Item A-5 (General Contingency)** This change order provides an increase of \$289,555.59 to the Contingency Allowance (Payment Item A-5) for Contract No. C-8A: General Construction – Secondary Treatment Upgrades. This will provide supplemental funds necessary to close out the construction contract and to pay additional costs related to material cost escalations that were incurred over the course of the project due to delays and restrictions related to the Covid-19 pandemic. Actual amount to be paid will be based on authorized Work Change Directives as allowed by the construction contract.
- 2. Time Extension:** This change order also changes the Substantial Completion and Final Completion dates to April 25, 2025 and May 23, 2025 respectively.

Change Order #2 Total: \$289,555.59

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$42,262,101.00	Original Contract Times: Dates Substantial Completion: <u>March 4, 2023 (660 days)</u> Ready for Final Payment: <u>June 2, 2023 (750 days)</u>
Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$0.00	Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>(0 days)</u> Ready for Final Payment: <u>(0 days)</u>
Contract Price prior to this Change Order: \$42,262,101.00	Contract Times prior to this Change Order: Substantial Completion: <u>March 4, 2023 (660 days)</u> Ready for Final Payment: <u>June 2, 2023 (750 days)</u>
Increase of this Change Order: \$289,555.59	Increase of this Change Order: Substantial Completion: <u>see below</u> Ready for Final Payment: <u>see below</u>
Contract Price incorporating this Change Order: \$ 42,551,656.59	Contract Times with all approved Change Orders: Substantial Completion: <u>April 25, 2025</u> Ready for Final Payment: <u>May 23, 2025</u>

RECOMMENDED: Ramboll (OBG)	ACCEPTED: Oneida County	ACCEPTED: C.O. Falter Construction
By: <u></u>	By: _____	By: <u></u>
Engineer (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Date: <u>3/11/2025</u>	Date: _____	Date: <u>3/11/25</u>

RECOMMENDED: **Ramboll (OBG)**

By: 

Construction Manager (Authorized Signature)

Date: 3/11/2025

Project: WPCP Secondary Treatment Upgrades
Contract: C-8A General Construction
Change Order: 2



Department of State

Division of Corporations

Entity Information

Return to Results

Return to Search

Entity Details



ENTITY NAME: C. O. FALTER CONSTRUCTION CORP.
DOS ID: 285270
FOREIGN LEGAL NAME:
FICTITIOUS NAME:
ENTITY TYPE: DOMESTIC BUSINESS CORPORATION
DURATION DATE/LATEST DATE OF DISSOLUTION:
SECTION OF LAW: -
ENTITY STATUS: ACTIVE
DATE OF INITIAL DOS FILING: 11/24/1969
REASON FOR STATUS:
EFFECTIVE DATE INITIAL FILING: 11/24/1969
INACTIVE DATE:
FOREIGN FORMATION DATE:
STATEMENT STATUS: CURRENT
COUNTY: ONONDAGA
NEXT STATEMENT DUE DATE: 11/30/2025
JURISDICTION: NEW YORK, UNITED STATES
NFP CATEGORY:

ENTITY DISPLAY NAME HISTORY FILING HISTORY MERGER HISTORY ASSUMED NAME HISTORY

Service of Process on the Secretary of State as Agent

The Post Office address to which the Secretary of State shall mail a copy of any process against the corporation served upon the Secretary of State by personal delivery:

Name: C. O. FALTER CONSTRUCTION CORP.
Address: 403 WEST BEAR STREET, SYRACUSE, NY, UNITED STATES, 13204

Electronic Service of Process on the Secretary of State as agent: Permitted

Chief Executive Officer's Name and Address

Name: BRAD A. FALTER
Address: 403 W BEAR STREET, SYRACUSE, NY, UNITED STATES, 13204

Principal Executive Office Address

Address: 403 W BEAR STREET, SYRACUSE, NY, UNITED STATES, 13204

Registered Agent Name and Address

Name:

Address:

Entity Primary Location Name and Address

Name:

Address:

Farmcorpflag

Is The Entity A Farm Corporation: NO

Stock Information

Share Value	Number Of Shares	Value Per Share
NO PAR VALUE	2,020	\$0.00000

ONEIDA COUNTY BOARD OF ACQUISITION AND CONTRACT

RESOLUTION NO.

RE: APPROVAL OF CHANGE ORDER NO. 2 BETWEEN ONEIDA COUNTY, THROUGH ITS DEPARTMENT OF WATER QUALITY AND WATER POLLUTION CONTROL, AND C. O. FALTER CONSTRUCTION CORP.

WHEREAS, This Board is in receipt of Change Order No. 2 to Contract #133649, between Oneida County, through its Department of Water Quality and Water Pollution Control, and C. O. Falter Construction Corp., and such change order increases the final contract price by \$289,555.59, from \$42,262,101.00 to \$42,551,656.59 to compensate the vendor for changes made following the commencement of the project, and such change order further extends the Substantial Completion date to April 25, 2025 and the Final Completion date to May 23, 2025, and

WHEREAS, Said Change Order must be approved by the Oneida County Board of Acquisition and Contract, now, therefore, be it hereby

RESOLVED, That the Oneida County Board of Acquisition and Change Order No. 2 to Contract # 133649, between Oneida County, through its Department of Water Quality and Water Pollution Control, and C. O. Falter Construction Corp., increasing the final contract price by \$289,555.59, from \$42,262,101.00 to \$42,551,656.59 to compensate the vendor for changes made following the commencement of the project, and such change order further extending the Substantial Completion date to April 25, 2025 and the Final Completion date to May 23, 2025.

DATED:

Adopted by the following vote:

AYES NAYS ABSENT