



AIA®

Document G701® – 2017

Change Order**PROJECT:** *(Name and address)*

Oneida County Law Library
Interior Painting Project
235 Elizabeth Street
Utica, New York 13501

CONTRACT INFORMATION:

Contract For:
Bid Reference Number 2296
Contract No. H2459101

CHANGE ORDER INFORMATION:

Change Order Number: 001

Date: 10/08/2024

Date: 03/19/2025

OWNER: *(Name and address)*

County of Oneida
800 Park Avenue
Utica, New York 13501

ARCHITECT: *(Name and address)*

Oneida County DPW, Engineering
5999 Judd Road
Oriskany, New York 13424

CONTRACTOR: *(Name and address)*

ProFinish Paint & Drywall LLC
8149 Herder Road
Blossvale, New York 13308

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Allowance Balance Credit: Deduct \$10,000.00.

Total cost this Change Order: Deduct \$10,000.00.

| | | |
|--|----|------------|
| The original Contract Sum was | \$ | 110,000.00 |
| The net change by previously authorized Change Orders | \$ | 0.00 |
| The Contract Sum prior to this Change Order was | \$ | 110,000.00 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ | 10,000.00 |
| The new Contract Sum including this Change Order will be | \$ | 100,000.00 |

The Contract Time will be unchanged by zero (0) days.

The new date of Substantial Completion will be unchanged

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Oneida County DPW, Engineering
ARCHITECT *(Firm name)*

ProFinish Paint & Drywall LLC.
CONTRACTOR *(Firm name)*

County of Oneida
OWNER *(Firm name)*

SIGNATURE

Matthew S. Baisley

Commissioner

PRINTED NAME AND TITLE

DATE

SIGNATURE

John C. Tarbania

Owner

PRINTED NAME AND TITLE

DATE

SIGNATURE

Anthony J. Picente, Jr.

County Executive

PRINTED NAME AND TITLE

DATE