

ONEIDA COUNTY BOARD OF ACQUISITION AND CONTRACT

RESOLUTION NO.

RE: APPROVAL OF CHANGE ORDER NO. 001 BETWEEN ONEIDA COUNTY, THROUGH ITS DEPARTMENT OF PUBLIC WORKS, AND ONEIDA ELECTRICAL CONTRACTORS, INC.

WHEREAS, This Board is in receipt of Change Order No. 001 to Contract # H2357299, between Oneida County, through its Department of Public Works, and Oneida Electrical Contractors, Inc., and such change order decreases the final contract price by \$25,000.00, from \$423,688.00 to \$398,688.00 to credit the County for the unused allowance balance, and

WHEREAS, Said Change Order must be approved by the Oneida County Board of Acquisition and Contract, now, therefore, be it hereby

RESOLVED, That the Oneida County Board of Acquisition and Change Order No. 001 to Contract # H2357299, between Oneida County, through its Department of Public Works, and Oneida Electrical Contractors, Inc., decreasing the final contract price by \$25,000.00, from \$423,688.00 to \$398,688.00 to credit the County for the unused allowance balance.

DATED:

Adopted by the following vote:
AYES NAYS ABSENT