



ONEIDA COUNTY
800 Park Avenue ♦ Utica, New York 13501

Request for Action

Anthony J. Picente, Jr.
County Executive

Gerald J. Fiorini
Chairman, Board of Legislators

Date: 4/3/2025

Originating Department: Public Works

Request made by: Matthew Baisley, Commissioner

Request Type: Bids and Acquisitions

Regarding: BURTON F. CLARK, INC. , GC-001 H-REC-131 Murnane
Turf Field Construction H2459301

Dear County Executive Picente,

Enclosed is a change order to the general construction services contract for the conversion of Murnane Field from sod to synthetic turf. Oneida County requested that two logos be added to the synthetic turf, one along each baseline. The cost of this change order is \$25,800.00 bringing the contract total to \$2,359,800.00

If you approve of this change order, please forward this request to the Board of Acquisition and Contract for approval.

Original Contract Amount: \$2,334,000.00

Proposed Change Order GC-001: \$25,800.00 Cost of two (2) logos.

Proposed Contract Amount: \$2,359,800.00

Matthew S. Baisley

Matthew S. Baisley

Commissioner

Department of Public Works
