



ONEIDA COUNTY
800 Park Avenue ♦ Utica, New York 13501

Request for Action

Anthony J. Picente, Jr.
County Executive

Gerald J. Fiorini
Chairman, Board of Legislators

Date: 12/9/2024

Originating Department: Public Works

Request made by: Matthew Baisley, Commissioner

Request Type: Bids and Acquisitions

Regarding: HJ BRANDELES, 7th Floor COB MC-01, Revised Floor
Layout/Permit Fire Damper Install, H-GEN-004, H2353805

Dear County Executive Picente,

The Architect has prepared a change order to compensate the HVAC Contractor for changes made following the commencement of construction on the 7th floor of the County Office Building. The itemization of the changes are shown on the attached copies of the two change order documents. This includes layout changes for the updated Personnel and the Youth Bureau suites, as well as fire damper installation, required by NYS Codes.

It is recommended that Change Order MC-01 be approved for Contract # H2353805, HJ Brandeles Corp. in the amount of \$3,981.00.

| | | |
|---------------------------|--------------|---|
| Original Contract Amount: | \$960,000.00 | |
| Proposed Change Order | \$3,981.00 | Revised floor layout and required fire damper |
| MC-01: | | installation |
| Proposed Contract Amount: | \$963,981.00 | |

Matthew S. Baisley

Matthew S. Baisley

Commissioner

Department of Public Works
