



# AIA Document G802® – 2017

## Amendment to the Professional Services Agreement

**PROJECT:** *(name and address)*  
REA Wing Renovations - 2024  
321 Main Street  
Utica, New York 13501

**AGREEMENT INFORMATION:**  
Date: December 18, 2024  
Contract Number H2459999

**AMENDMENT INFORMATION:**  
Amendment Number: 1

Date: January 28, 2025

**OWNER:** *(name and address)*  
County of Oneida  
800 Park Avenue  
Utica, New York 13501

**ARCHITECT:** *(name and address)*  
MARCH Associates, Architects &  
Planners, P.C.  
258 Genesee Street, Suite 300  
Utica, New York 13502

The Owner and Architect amend the Agreement as follows:

Architect shall provide construction phase services as outlined on Attachment A for a Lump Sum Fee of \$38,500.00. This is for Construction Administration required to complete the REA Wing Renovations - 2024 Project.

In Addition to the fee noted above, Architect shall provide Project Air Monitoring and Air Sampling based on the Unit Prices indicated on Attachment A.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:  
\$38,500.00 plus actual cost of project air monitoring and air sampling.

Schedule Adjustment:  
Schedule adjusted to accommodate construction phase and construction phase services.

### SIGNATURES:

MARCH Associates Architects &  
Planners, P.C.

**ARCHITECT** *(Firm name)*

**SIGNATURE**

David D. Jadowski, AIA  
Principal

**PRINTED NAME AND TITLE**

**DATE**

County of Oneida

**OWNER** *(Firm name)*

**SIGNATURE**

Anthony J. Picente, Jr.  
County Executive

**PRINTED NAME AND TITLE**

**DATE**